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A B S T R A C T
The most important single event of the last years in wind energy technology is the reduction in the cost of
producing wind electricity offshore, a reduction that can reach 75%, depending on the system boundary con-
sidered, for installations commissioned by 2024. Surprisingly, there is very little scientific literature showing
how this reduction is being achieved.
The objective of this paper is to analyse the evidence behind cost reduction in one of the most significant cost
elements of offshore wind farms, the installation of foundations and turbines. This cost is directly dependent on
the daily rates of the installation vessels and on the days it takes to install those wind farm elements. Therefore,
we collected installation data from 87 wind farms installed from 2000 to 2017, to establish the exact time for
installation in each.
The results show that advances have reached 70% reduction in installation times throughout the period for
the whole set, turbine plus foundation. Most of these improvements (and the corresponding impact in reducing
costs) relate to the larger size of turbines installed nowadays. There is, therefore, not any leap forward in the
installation process, but only incremental improvements applied to turbines that are now four times as large as in
2000.
1. Introduction
Wind energy, both onshore and offshore, is one of the key techno-
logical options for a shift to a decarbonised energy supply causing,
among other benefits, a reduction in fossil fuel use and in greenhouse
gas emissions [1].
It is offshore that wind energy has traditionally most been presented
as an energy source with a huge unrealised potential. To date, this is
because of the complexity of the technology and project management,
the harsh marine environment, and the related high cost of installing
wind turbines in the seas. However, this is set to change. The techno-
logical developments of the last ten years, among other factors, have led
to significant cost reductions that have manifested in recent tender and
auction prices.
The analysis of the evolution of offshore wind farm installation time
is all but absent in the scientific literature. Schwanitz and Wierling [2]
briefly discussed construction time as part of their thorough assessment
of offshore wind investment, and showed that wind farm offshore
construction time has increased from 2001 to 2016, but it has decreased
in unit term (years/MW). One of the data issues shown by this research
is the very disperse data set giving R2 =0.05 (see Fig. 4b in [2]), when
construction times are “measured as the period between the beginning
of (…) offshore construction and the date of commissioning”, perhaps a
relatively low level of detail. Interestingly, these authors also discuss
the impact of water depth in driving installation costs.
Based on Benders decomposition, Ursavas [3] modelled the opti-
misation of the renting period of the offshore installation vessels and
the scheduling of the operations for building the wind farm. This author
provides interesting information on the impact of weather on installa-
tion, e.g. “for the BorkumWest project the installation of a complete top
side of the wind turbine generator that MPI achieved was 25 hours yet
some wind turbine generators were under construction for over 3 weeks
due to weather conditions”. This same purpose, the modelling of the
optimisation of transport and installation, was the result of the research
by Sarker and Ibn Faiz, concluding that “the total cost is significantly
impacted by turbine size and pre-assembly method” [4].
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The objective of this research is to increase scientific knowledge on
offshore wind farm installation time and its evolution. This is done by
exploring and analysing the installation to a high level of detail, sepa-
rately focusing on foundation, turbine and whole-set1 installation. This
paper quantifies the improvements for the period 2000 – 2017 in terms
of days per foundation and per megawatt rating of the turbine mounted
there (megawatt-equivalent or megawatt for short). This article pro-
vides actual figures for these parameters that could be necessary for any
further research on cost-reduction of the installation of offshore wind
energy.
Section 2 extends on specific aspects of the background e.g. giving
details of costs and recent cost reductions, whereas Section 3 presents
the modelling methodology used in this research and the resulting in-
itial picture. The next three sections present and discuss the results for
the three aspects under study: installation of foundations (Section 4),
installation of turbines (Section 5) and installation of the set foundation
+turbine (Section 6). Finally, Section 7 wraps up the results with a
brief summary and conclusion.
2. Background
After a period of cost increases (see Fig. 4 in [5]), the cost of off-
shore wind energy started to descend even in a very radical way. The
evidence for this, as shown in Table 1, is the successive results of ten-
ders and auctions that different European governments used in order to
foster the development of offshore wind farms. The tenders involve that
the winners will receive their bid price for a number of years, with or
without adjustment for inflation depending on the country regulations.
There are significant differences in the period that the bid price will
be received and in other key conditions. Also, recent German and Dutch
[6] bids at “market price” were awarded without any additional subsidy
in addition to the wholesale electricity price.
The significance of the cost reductions shown in Table 1 is even
greater when compared to what the wind energy experts expected as
recent as two and half years ago. An expert elicitation survey of 163 of
the world's foremost wind experts run during late 2015 suggested sig-
nificant opportunities for 24 – 30% reductions by 2030 [8]. Table 1
shows, for example, that reductions already reached 52% just in the 1.8
years between the Danish Horns Rev 3 and Kriegers Flak OWF tenders.
In order to achieve these prospective cost reductions, offshore wind
farm projects need to tackle all the elements that make up their cost.
These elements are, in essence, depicted in Fig. 1 copied here from
Smart et al. [9]
Costs are highly project-specific. For example, cable connection to
the onshore substation used to cost around one million EUR per km
[10], and wind farms commissioned in the period 2015–2017 are
placed between 1 and 115 km from the coast and required between 6
[11] and 210 [12] km of high-voltage export cable. For different au-
thors wind turbine and foundation installation contributes between
10% and 12% [9] and 16% [13] of capital expenditure (CapEx) of an
offshore wind farm. The former figure corresponds to the characteristics
of the ones installed in Europe during 2014/20152 whereas the latter
was reported in 2010 with a focus on the UK.
The installation of foundations and turbines consists essentially of
the following actions: (a) adaptation of the vessel for the job (an ac-
tivity called mobilisation); (b) port loading of the turbines/foundations
Table 1
Recent offshore wind tenders and auctions, and winning prices in EU countries.
Date announcement Country Project name Size (MW) Winner Bid (€/MWh) (Expected) commissioning
2010/06/22 DK* Anholt 400 Dong Energy 140.00 2012/3
2013/12/30† UK Dudgeon 402 Statoil et al. 186.10‡ 2017
2014/04/23† UK Beatrice 588 SSE et al. 173.70‡ 2019
2015/02/26† UK East Anglia One 714 Vattenfall/SSP 164.72 2018
2015/02/26† UK Neart na Gaoithe 448 Mainstream 157.17 2019
2015/02/27 DK* Horns Rev 3 406.7 Vattenfall 103.20 2018
2016/07/05 NL* Borssele 1 & 2 752 Dong Energy 72.70 2020
2016/09/12 DK* Vesterhav 350 Vattenfall 63.82 2020
2016/11/09 DK* Kriegers Flak 605 Vattenfall 49.90 2020
2016/12/12 NL* Borssele 3 & 4 702 Shell et al. 54.50 2021
2017/04/13 DE* Borkum Riffgrund West 2 240 Ørsted Market price 2024
2017/04/13 DE* He Dreiht 900 EnBW Market price 2025
2017/04/13 DE* Gode Wind 3 110 Ørsted 60.0 2023
2017/04/13 DE* OWP West 240 Ørsted Market price 2024
2017/09/11† UK Triton Knoll 860 Innogy 86 2022
2017/09/11† UK Hornsea 2 1386 Ørsted 64.1 2023
2017/09/11† UK Moray East 950 EDPR, Engie 64.1 2022
2018/03/19 NL* Hollandse Kust (Zuid) 750 Vattenfall Market price 2023
Notes: exchange rates to Euro correspond to the day the winner was announced; Dong Energy changed name to Ørsted; *offshore substation and/or HVDC trans-
former station, and connection to the shore are provided by the transmission system operator and thus not included in the bid price; †date of granting of contract for
differences or equivalent. Sources: press releases, offshorewind.biz web site and, for (‡), WindEurope [7].
Fig. 1. Estimated breakdown of the capital expenditure of a baseline offshore
wind farm in 2015. Source: [9].
1 Throughout this document the term "set" is used to reflect the set of one turbine plus
all the elements that constitute its foundation, e.g. monopile/jacket, transition piece, piles
fixing jackets, etc.
2 The baseline data represented in this graph corresponds to a 400-MW, 100-turbine
model offshore wind farm as described by IEA Wind Task 26 documentation (see Smart
et al. [9]).
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on the installation vessel3; (c) transport to the wind farm site; (d) in-
stallation; (e) vessel returns to port; and (f) removal of the installation
equipment (called demobilisation). With turbine/foundation installation
vessels able to carry a few items per trip, actions (b) to (e) above are
repeated several times per wind farm [14].
Mobilisation and demobilisation are cost elements paid normally as
a lump sum. Loading, transport to site, installation and return to port
are activities whose effort depend on wind farm size (i.e. no. of tur-
bines/foundations to install); distances to marshalling harbours, turbine
and foundation size and type; and most crucially, weather [15].
The main installation cost - turbine installation vessels- charge daily
rates as shown in Table 2 of Ahn et al. [16], partly reproduced as
Table 2 here. The main differences are due to vessel performance and
use. For example, turbine installation vessels (TIV) have carried from 1
to 10 turbines, and a vessel carrying only two full turbine sets (tower,
nacelle, hub and blades) has necessarily to be cheaper than a vessel able
to transport ten turbine sets each trip. Nine of the largest eleven wind
farm installation vessels used in Europe have been built since 2011.4
A turbine installation vessel, MPI Resolution, installed 75 founda-
tion and turbines at Lincs OWF (UK) starting 2011, at an average 9.5
days per set. Assuming a rate of USD 150,000/day (she was subject to a
long let which can be expected to reduce daily rates), the cost of this
aspect of the OWF installation was 107M USD (plus mobilisation/
demobilisation costs), or 65.5 M GBP at the average exchange rate of
2009 Q4. The declared CapEx at the time of investment decision was
725M GBP and thus this part of the installation is 9% of total CapEx.
Although the focus of this study is the improvement in installation
times, it is perhaps worth mentioning some of the factors that compli-
cate or delay installations. In addition to weather conditions (pre-
venting lifts), these include unexpected ground conditions, storm da-
mage to the construction vessels [17], encountering unexploded
ordnance [18], inexperienced project or vessel team, etc. Some types of
foundations (e.g. tripiles, jackets) require longer installation time than
others (e.g. monopiles), whereas different procedures for installing the
turbine are subject to more strict wind conditions at hub height, and
thus have fewer and shorter weather windows for installation.
3. Methodology and overall picture
3.1. Units used
The installation unit used for this analysis is "vessel-day", or the
number of days that a given installation vessel spends installing a
foundation, set of foundations, turbine or set of turbine items. Thus, for
example, if one vessel installs all the turbines, the number of vessel-
days per turbine is:
=
−Vd d d
Nt
ie is
t
where Vdt is the number of vessel days per turbine installed; die is the
date turbine installation ends; dis is the date turbine installation begins,
and Nt is the number of turbine installed by the given vessel
In the cases when more than one vessel has been installing the given
item or set of items, it is necessary to take into account the period that
each vessel has been installing, and the formula is modified to:
∑=
−
=
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N
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where n is the number of vessels installing any turbine items. For ex-
ample, two vessels that installed the same item (e.g. turbines) during
one week are counted as 14 vessel-days.
These aspects will also be analysed in terms of days per megawatt
installed.
The concept of "vessels" used for this analysis includes only large
installation vessels able to install the heavy items (see below), such as
purpose-built TIV (e.g. Bold Tern [19], Pacific Orca [20]); self-pro-
pelled jack-ups (e.g. Sea Installer [21], Seajacks Leviathan [22]); jack-
up barges which need tugs for propulsion (e.g. JB114 [23]); or heavy-
lift vessels (e.g. Oleg Strashnov [24], Jumbo Javelin [25], or Svanen
[26]).
Items whose installation is considered separately, when information
is available, include: the complete turbine or any of its parts; monopile,
transition piece, gravity foundation, jacket, tripile and anchor piles (for
jackets and tripiles).
3.2. Milestones used
The equations above are based on die and dis, the key date mile-
stones:
– die is the day the last foundation or turbine item is installed.
– dis is the day the vessel leaves the operations, or marshalling, har-
bour towards the wind farm site for installing the first foundation or
turbine component.
whereas die is very often reported in press releases, dis is often not
reported and, instead, the date the first item is installed is reported. In
most of these cases, the data were sought specifically and, when not
available, an allowance was made of 2 days to cover for the first trip to
site.
Appendix A includes the number of vessel-days resulting from cal-
culations by using these milestones.
3.3. Data issues and assumptions
Some key data were sometimes subject to contradictions, and an
attempt was made to verify these data. At times, the contradiction re-
mained and a decision had to be taken based on the reliability of the
different sources.
The data on which this research is based have been collected by the
authors mostly from the following sources:
– Direct communication from companies Muhibbah, MPI, others
– Notice to Mariners sent by email or published from Tom Watson
(Irish Sea), Seafish (English part of the North Sea), or developers
– Web sites of installation companies, including press releases, track
records, annual financial reports and others
– Web sites of developers, wind farms, ports, consultants and other
players.
– Twitter, Linkedin and Facebook, where individuals post information
about specific events
– Sector web sites 4COffshore [27] and offshorewind.biz
– Generalist, but mostly local, web sites such as Daily Post (www.
dailypost.co.uk)
– Official reports such as those from the UK's Offshore Wind Capital
Scheme
Table 2
Indicative costs of vessels involved in turbine installation.
Source [16]
Vessel type Daily rate (USD)
Turbine installation vessel 150,000 – 250,000
Jack-up barge 100,000 – 180,000
Crane barge 80,000 – 100,000
Cargo barge 30,000–50,000
Tug boat 1000 – 5000
3 A number of OWF projects transported foundations by floating these and using tugs
instead of turbine/foundation installation vessels (the latter only did the installation).
4 Source: individual vessel specifications.
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Finally, a small number of data points have been collected from AIS
(Automatic Identification System), based on a beacon emitting vessel
location information [28].
The research includes 89 offshore wind farms that started installa-
tion between 2000 and 2016 as shown in Appendix A. However, there
are some specificities:
– Wind farms that were installed together, as a single project, were
here analysed as a single data point. These include Gunfleet Sands I
& II (UK); Lynn and Inner Dowsing (UK); and Gode Wind I & II
(Germany).
– Wind farms that installed two different kind of foundations were
split into two data points. For example, EnBW Baltic 2 installed 41
turbines on jackets and 39 on monopiles, thus they were considered
2 wind farm projects.
– Only commercial projects were considered whereas experimental/
prototype wind farms were excluded. However, most of the latter
are included in Appendix A for reference.
– Outliers were included in the research as far as they are commercial
projects.
As a result, the number of data points varied depending on the item
analysed. For example, the analysis of turbine installation included 74
data points, whereas there were 59 monopile foundation installations
analysed.
A significant part of the vessel time is lost due to bad weather
making working offshore unsafe, this is called “waiting-on-weather” or
“weather days”. There was no way those days could be identified and
therefore a key methodological decision was not to take them into ac-
count in the analysis. Another reason contributed to this decision: it was
considered that an effect of vessel technology improvement is to reduce
weather days, and thus this effect should be captured in this research.
Time lost due to mechanical breakdown was not discounted either,
unless the vessel left the site for a period longer than two weeks.
Fig. 2 shows the overall picture of wind farms –this time including
most experimental ones- with turbines fully installed from 2000 to
2017, based on the year the first foundation was installed. The figure
includes 57 monopile installations, 11 gravity-base foundations, 9
jackets and 4 tripod/tripile installation for a total of 81 single-entry
offshore wind farms. The first floating OWF, Hywind Scotland, is not
included in the graph.
The vertical axis has been limited to 20 vessel-days in order to allow
better readability. Because of this, prototypes or demonstration projects
such as Belwind Haliade cannot be seen in the graph. OWF installed
prior to the year 2000 are not considered either.
It is interesting to note that the spread of projects with installation
days in Fig. 2, first increasing and lately decreasing, is broadly con-
sistent with the evolution of installation costs [5]. The R-square value of
all projects is 0.0095. However, if experimental installations are ex-
cluded, the R2 value increases to 0.02, it reaches 0.1323 for monopile-
based wind farms, and finally 0.1629 if only a range of monopile in-
stallations (for turbines between 3 and 4MW) is considered.
Time needed for transporting foundation items (typically monopiles
as in Anholt but also e.g. jackets in Alpha Ventus) when transport
vessels were tugs or barges was not accounted for, even when it is ac-
knowledged that this has an impact of reducing the use of larger in-
stallation vessels.
Some uncertainty in some of the data above is due to different,
specific reasons:
• When the milestone was not specified but loosely, e.g. "mid-April".
In this case the middle day of the period specified was taken, e.g. the
16th April in this case.
• When more than one vessel was used and the exact dates were not
published. Different assumptions were made in this case, e.g. com-
paring with installation time of a vessel with similar characteristics.
Fig. 3 shows vessel-days per MW of the set of a turbine plus its
foundation. Figs. 2 and 3 are comparable because the same OWFs are
included with the only exception of the four OWF out of vertical range
in Fig. 2.
Comparing both figures suggests that the bulk of the dots rotates in
a clockwise direction, a result of the effect of increasingly larger tur-
bines in reducing installation time per MW. In other words: installation
of the foundation-turbine set has not reduced time significantly but the
sets are getting larger, thus reducing the installation time per MW.
4. Foundations installation: results and discussion
4.1. Generalities about foundation installation
Offshore wind foundations in Europe is a field dominated by the
simple and well-proven monopile technology. Fig. 4 shows the type of
foundations per installed capacity in the EU, at the end of 2017, based
on offshore wind farms already installed (in green), and in the different
stages of construction or in advanced development.5
Fig. 2. Overall picture of installation (vessel-) days per each set of one turbine
plus its corresponding foundation, with breakdown according to type of foun-
dation. Source: own data. Notes: wind farms that were installed as a single
entity (e.g. Lynn and Inner Dowsing) were counted as a single project; numbers
correspond to wind farms in Appendix A; vertical axis has been triggered to 20
in order to allow better readability, even when this leaves out of range outliers
such as Bard (tripile) or experimental projects such as Beatrice pilot (jacket),
Alpha Ventus (tripod and jacket), and Nissum Bredning (steel gravity).
Fig. 3. Wind farm installation days per megawatt of installed capacity, for the
set turbine+foundations, with breakdown according to type of foundation.
Source: own data.
5 The following situations are defined as “in development”: the project won a tender or
auction; a turbine purchasing agreement has been signed; or the project has consent in
place and is clearly advancing towards taking a final investment decision.
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The domination of monopile foundations is not likely to be chal-
lenged in the near future, even when jacket technology is -at the mo-
ment- a preferred technology for depths between 36 and 60m, and
suction bucket systems are starting to emerge. Projections to 2024 in
Fig. 4 show the decline of tripod and tripile technologies in favour of
jackets and monopiles.
OWFs which are not exactly offshore were included in the Fig. 4 but
not in the detailed analysis below. These include turbines in inner lakes
(e.g. Vanern in Sweden), or physically connected to the coast at the
shoreline (e.g. Irene Vorrink in The Netherlands).
Because some of the last OWFs already finished foundation in-
stallation there are more foundation than turbine data points, 78 and 74
respectively, excluding floating and non-commercial projects. Of the
former, 59 use monopile systems (10 in the 1.5–2.3MW range, 36 in the
3–4MW range and 13 above 6MW), 9 gravity, 3 tripod/tripile, and 6
use jackets.
Fig. 5 shows the overall picture of the evolution of time taken only
for the installation of the foundations, in vessel-days per foundation.
Three phases can be distinguished: an initial phase until 2008 featuring
few installations and very high dispersion, a consolidation phase from
2009 to 2013 when projects became large (up to 175 turbines), sig-
nificant variation in the type of foundation and higher overall in-
stallation time, and the pre-industrialisation from 2014 onwards which
shows significant time reductions.
Figures in Table 36 show that the set of OWF foundations installed
after 2013 took significantly less time to install than the set of foun-
dations corresponding to 2009–2013.
Monopiles installed recently (2014–2017) required only 56% (2.39/
4.24) of the installation time needed during the previous period
(2009–2013). However, if measured in terms of installation time per
megawatt, recent monopiles required only 38% (0.50/1.32) of the time
of the previous period.
Comparing figures per megawatt in the recent period shows that the
set “all foundations” takes longer to install per MW (0.54 vessel-days)
than monopiles (0.50). The difference is minor only because monopile
installations outnumbered non-monopile installations 23 to 4 during
the period 2014–2017
Fig. 5 shows as well that whereas modern monopile-based
installations are the fastest foundations to install, two gravity base
projects very close to the coast also were object of very efficient in-
stallation. However, on average non-monopile projects on average take
longer to install.
There is therefore a pre-eminence of monopile foundations in the
OWF installed or being installed, resulting in a larger dataset. In ad-
dition, there is a trend for monopiles to cover increasingly deeper wa-
ters and larger turbines. Thus, it is appropriate to focus the remaining
analysis of foundations and turbine-foundation sets on monopile-based
installation.
4.2. Does installation time depend on water depth and/or distance from the
coast?
Fig. 6 shows that the number of existing OWFs really far from the
coast or in waters 30m or more is small: 4 and 9 respectively, out of 59.
The graphs show that most deep-water monopile installations to date
took place not far from the coast, up to 45 km.
In theory at least, both deeper waters and distances farther from
shore should cause longer installation times. This is because deeper
waters would make installation more complex and monopiles are larger
and need to be hammered deeper into the subsea; further distances
involve longer navigation time for the installation vessels.
However, the data in Fig. 6 tell a very different story: installation
time is in general independent from average water depth whereas it
only shows a minor positive correlation with distance to shore in the
case of the larger turbines. Regarding water depth, it is perhaps sig-
nificant that the dispersion of installation days with water depth is very
high below 25m but it is much lower beyond this depth. Regarding
distance, the two farthest-away data points of the 3–4MW turbine
series shown in Fig. 6 (right) correspond to wind farms with low in-
stallation time, 2.7 and 1.43 vessel-days per monopile respectively. The
reason is perhaps that both wind farms (Sandbank and Gemini) started
installation very recently (2015), when technological advances and
organisational learning caused important reductions in installation
time.
Conversely, Fig. 6 shows that wind farms with equal or very similar
depth/distance have taken very different installation time. For example,
OWFs Meerwind and Borkum Riffgrund 1, at 24 and 26m depth, lo-
cated 53 and 54 km from shore and with similar distances to the in-
stallation ports (92 and 80 km), took 6.4 and 2.5 vessel-days, respec-
tively, to install. Interestingly, they both installed the same turbine
model and had similar total capacity, and thus these factors cannot be
accounted for the differences. The main difference is likely to relate to
vessels and installation methods. In addition, the former started in-
stallation in 2012 whereas the latter in 2014.
Fig. 4. Breakdown of offshore wind capacity per foundation type, for European
OWF, both operational by the end of 2017 and under construction, or in de-
velopment at the end of 2017 with expected commissioning by 2024. Source:
own data. Remarks: 55% of the 22 GW in development have decided the
foundation type; for the other 45% it was assumed that monopiles will be used
for average depths below 36m, jackets above 36m and a few projects will use
floating or gravity base foundations.
Fig. 5. Overall picture of the time taken to install one foundation (without the
turbine) for each OWF that has finished foundations installation. Source: own
data.
6 Table 3 does neither consider floating wind farm Hywind Scotland nor experimental
projects Alpha Ventus, Gunfleet Sands III, Belwind Haliade, Nissum Bredning, Blyth De-
monstration, and Beatrice pilot.
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4.3. Economies of scale: relation to wind farm and turbine size
This subsection explores how monopile installation time is related
to the wind farm and turbine sizes.
In Fig. 7 the number of turbines is a proxy for wind farm size. The
figure shows that there are large wind farms above and below the
3–4MW trend line. The size of the bubbles (i.e. number of turbines per
OWF) does not suggest the existence of economies of scale, as larger
wind farms do not take generally less time to install per foundation.
The series of installations with turbines rated 6MW or above sug-
gest a slightly different situation. Part (b) of Fig. 7 shows that in this
group of installations the two largest wind farms (Gode Wind I & II,
Race Bank) are, by different margins, more efficient than the weighted
average of 2.28 days/monopile. Note that given the higher number of
data points, the message conveyed by the 3–4MW group should be
considered more robust.
Given the apparent contradiction, more insight was sought by
plotting installation time against the same indicator, the number of
turbines, without taking into account the evolution factor (year in-
stallation started), for all monopile installations together (Fig. 8).
The data shows that the number of vessel-days reduces only slightly
as the wind farm increases in size. In addition, the R-square factor of
0.0279 shows a level of dispersion such that the results cannot be
considered conclusive. Similar analysis but taking the wind farm ca-
pacity (in MW) as the proxy for size only improves R-square slightly to
0.0891. This aspect is therefore still not conclusive and by taking both
Table 3
Average installation time in vessel-days of the periods 2009–2013 and 2014–2016. Data include outliers. Source: own calculations.
Non-weighted average installation time of foundations (Vessel-days) /foundation (Vessel-days) /MW
Foundations started construction between 2009 and 2013 (all foundations) 5.22 1.39
Foundations started construction between 2014 and 2017 (all foundations) 2.56 0.54
Foundations started construction between 2009 and 2013 (monopiles) 4.24 1.32
Foundations started construction between 2014 and 2017 (monopiles) 2.39 0.50
Fig. 6. Relationship between installation time and average water depth and distance to shore. Source: own data, 4COffshore.
Fig. 7. (a) Evolution of foundation installation days related to wind farm size; (b) enhanced view of the 6+MW set.
Fig. 8. Relationship between monopile installation time and wind farm size as
reflected by the number of foundations.
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approaches into account we can conclude that there is only a low level
of economies of scale with wind farm size.
4.4. Reduction in foundation installation time per megawatt-equivalent
The picture changes significantly if the focus of the analysis is the
megawatt-equivalent of monopile installation, as shown in Fig. 9. This
unit is better placed to connect with the eventual reduction in the cost
of energy.
In effect, the fact that turbine technology has improved and larger
turbines are being installed in each foundation is claimed to have had
the biggest impact in the reduction of installation days per megawatt.
From 1991 up to 2004 essentially only turbines below 2.5MW were
installed on monopiles, whereas after 2006 only turbines in the 3–4MW
range were installed (Fig. 9), with two exceptions. In 2016 for the first
time, most wind farms that started installation were designed for tur-
bines larger than 4MW – in fact as much as 8MW.
Improvements in foundation installation times per megawatt has
thus clearly outpaced improvements per foundation. The reduction in
installation time per monopiles from 2000 to 2017 was 58%, as taken
from two samples: the non-weighted average of the seven wind farms
built between 2000 and 2003 (5.22 days per foundation), and the
corresponding one for four wind farms that started to install in 2017
and already finished (2.19 days). Data show that the corresponding
figures per MW of the turbine installed were 2.47 days in 2000–2003
and 0.30 days in 2017, an 87% reduction. One wind farm, Belgian
Rentel project, even managed to install monopiles at 0.18 days/MW.
Fig. 9 very vividly proves the large impact that the newer, large
turbines have had in reducing installation time per megawatt. Com-
paring the trend lines for the groups of turbines shows the significant
reduction first from the 1.5–2.3MW to 3–4MW and recently to the
6+MW technologies.
4.5. Discussion
Monopile technology dominates the market for offshore wind
foundations fixed to the sea floor. Monopiles take, on average, less time
to install than any other type of foundation, and more so when mea-
sured in terms of days per MW equivalent.
There is no correlation of installation days with water depth nor
with distance to shore, but there is a clear trend towards shorter in-
stallation time overall. Other variables have a stronger influence, the
most important of which could probably be the capabilities of the
vessels used and the distance to the construction port instead of the
direct distance to the shore.
On average, significant time reductions began to happen after 2013,
with monopiles being installed in only 38% of the time (per MW
equivalent) as in the period 2009–2013. This was coincidental with
entry into service of new, large vessels (140– 160m long) Pacific Orca,
Pacific Osprey, Vidar, Aeolus, Scylla…
There is a certain correlation between wind farm size and installa-
tion time but this correlation has not evolved with technology or pro-
cess learning.
The reduction in the time of installation per MW between two
samples (2000–2003 and 2017) reached 87%, from 2.47 down to 0.30
days/MW.
5. Turbine installation: results and discussion
Turbine installation is generally independent of the kind of foun-
dation used, and thus this analysis of turbine installation includes tur-
bines on all kinds of foundations.
Has the installation of turbines obtained the same efficiency gains as
in the case of the monopile foundations?
Fig. 10 shows that the data have a high level of dispersion, and
suggests that turbine installation is nowadays only marginally more
efficient per turbine. This graph shows the turbine installation rate for
European OWFs7 from 2000. The trend line shows only a very slight
sign of a reduction in installation time. Therefore, when considered
from the point of view of installing only the turbine, the improvement is
marginal. Still, it should be noted that turbines have been increasing in
size, and this increase makes installation time longer because:
(a) Methods and procedures to install that were learnt and already well
managed are not necessarily valid with the larger turbines, and
(b) Larger cranes are needed which may render old vessels unusable.
The size of the bubbles, which represents the size of the wind tur-
bines, hints a more positive view: the installation time per megawatt
has been reduced radically, as shown in the following paragraphs and
figures.
Fig. 11 plots the time needed to install turbines in megawatts terms
for the whole set of turbines and only for turbines installed on mono-
piles. The vertical axis has been trimmed in order to better show the
important points. This leaves out of the picture three wind farms in-
stalled in 2000, 2003 and 2006, plus BARD.
The weighted average turbine installation rate increased from 2.92
days/turbine in the 9 wind farm built in the period 2000–2003 to 3.39
days for the 12 projects started in 2016–2017 and already finished.
However, the installation rate per megawatt of the same set of wind
Fig. 9. Monopile installation days per MW terms.
Fig. 10. Evolution of the turbine-only installation days and turbine size for
monopile-based installations with turbines between 1.5 and 2.3MW (blue)
between 3 and 4MW (red), and larger than 6MW (green), as well as non-
monopile-based installations of any turbine rating (purple). Source: own data-
base. (For interpretation of the references to color in this figure legend, the
reader is referred to the web version of this article.).
7 One OWF is actually not shown in the graph, BARD Offshore 1, at 26.6 days/turbine.
It started installing in 2010 and finished three years later with up to four vessels installing
turbines. The developer went bankrupt.
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farms decreased from 1.38 to 0.62 days/MW, a 55% reduction.
There are interesting differences between both graphs in Fig. 11. For
example, there are no large turbines installed on monopiles prior to
2014; also, the reduction in installation time is steepest in the case of
monopile-mounted turbines. However, those two points are more con-
nected that a first look might suggest: because the data shown corre-
spond installation time per MW, the new installation of large turbines
(up to 8MW) on monopiles from 2014 onwards makes the reduction
trend per MW steeper for monopiles.
Note that prior to 2014 only two turbines larger than 3.6MW had
been installed on monopiles, at the Gunfleet Sands Demonstration
project, and this project is not included in our analysis because of its
experimental character.
Both graphs also suggest that from 2013 the dispersion of turbine
installation times has been greatly reduced.
In summary, turbine installation times have increased per unit and
have significantly decreased per megawatt.
As in the case of monopiles, the availability of larger vessels able to
carry more turbines has helped improving installation times per
megawatt: the highest number of megawatts carried by a vessel was 9.2
in the period 2000–2003 (4 turbines rated 2.3 MW each) whereas Scylla
carried six 6-MW turbines during the installation of Veja Mate OWF.
6. Whole set installation: results and discussion
6.1. Installation rate (vessel-days/set), monopile-based
The graphs show the evolution of the installation time for the whole
set turbine plus foundation. Fig. 12 shows that the trend towards a
reduction in the installation time of OWF using the smaller turbines
(1.5–2.3MW rated capacities) was broken by the eventful Teesside in-
stallation (started in 2012 and needing 14 vessel-days/set). However,
the decreasing trend shown by mid-size turbines (3–4MW rated capa-
cities) is clear and it is based on enough data points to consider it a
robust trend. The largest turbine set shows a similar decreasing trend
but note that data are less robust because of the lower number of data
points.
Interestingly, this reduction in installation times occurs despite the
increase in distances to shore.
Focusing on the medium-range turbine group (3–4MW), whereas
Fig. 7 shows that the installation of monopiles has indeed seen a time
improvement, Fig. 10 shows that the installation time of turbines on
monopiles has not progressed at the same pace.
When observed over the trend line in Fig. 12, the installation of the
whole set is reduced from 9 days in 2003 to 6.25 days in 2015 for
medium machines (3–4MW) on monopiles.
6.2. Installation time per megawatt of installed capacity
The picture is very different and the rate of reduction more clear in
the case of installation times per MW of turbine (or wind farm) capa-
city.
Fig. 13 shows that the installation time of OWFs based on monopiles
has improved on a per megawatt basis, both for the smaller and for the
larger turbines.
The results shown there strongly support the hypothesis that wind
farm installation per megawatt is becoming less time-demanding. This
conclusion is further reinforced when analysing all wind farms based on
monopiles put together, irrespective of turbine rating (Fig. 14).
This figure shows how installation times have decreased per MW for
all commercial wind farms using monopiles. The weighted average of
the seven wind farms built between 2000 and 2003 was 3.67 days per
MW, whereas the average of the nine wind farms that started to install
in 2016 and 2017 and have already finished turbine installation was
Fig. 11. Turbine-only installation days per MW under two scenarios: all turbines (left) and only turbines on monopiles (right). The installation year corresponds to
the start of installation.
Fig. 12. Monopile-based, full-set installation times and distances to shore.
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1.06 days, a 71% reduction. The wind farm that achieved the lowest
installation time, the Walney 3 project, managed to install each set at an
average 0.60 days/MW.
The whole impact of larger turbines can only be seen by comparing
figures per set and per megawatt (see Table 4).
In conclusion, the installation time of the foundation and the tur-
bine of an offshore wind farm on monopiles has reduced by 22% on a
per-turbine basis but a much more impressive 71% on a per-megawatt
basis. The latter is a very significant drop that is responsible for an
important part of the reduction in the cost of energy from these offshore
wind farms.
7. Conclusions
This research presents for the first time the quantification in tem-
poral terms of the learning-by-doing and technological improvements
in installation of turbines and foundations of offshore wind farms.
This study shows that turbine plus foundation installation time has
decreased from 7.6 days in 2000–2003 to 5.9 days in 2016–2017 for
monopile-based projects. Interestingly, this reduction in installation
times occurs despite the increase in distances to shore.
The reduction in installation times is stronger when the effect of
larger turbines is taken into account. Installation times for all wind
farms with monopile foundations were reduced from just below 4 days
per MW in 2000–2003 to 1.06 days per MW in 2016–2017, a 71% re-
duction.
This reduction is mostly caused by improvements in the installation
of the foundations. Foundation installation times per megawatt has
improved by 87%, significantly more than turbine installation per MW
(55%). However, the biggest effect was achieved by the increase in the
size of individual turbines (to 8.25MW at Walney 3) and the corre-
sponding increase in foundations size and reduction in the number of
foundations and turbines for the same given wind farm capacity.
This research found that the effect of economies of scale, measured
based on wind farm size, was not significant in reducing the installation
time for either foundations or turbines.
A limitation of this study is that the effect of waiting-on-weather
days has not been discounted, as discussed in subsection 3.3, and we
strongly recommend follow-up work that discounts this effect if pos-
sible. A second limitation is that some of the dates corresponding to the
oldest wind farms lack the accuracy of data available for the newest
projects.
We suggest that this research could be a starting point for thorough
quantification of key technological and non-technological elements
behind the impressive offshore wind cost reductions of late. These in-
clude, e.g. other installation elements, mainly cable installation, or the
impact of evolving financing rates and financing structures. The re-
sulting research could be put together to fully understand how a tech-
nology that is subject to the strong force of nature has been able to
manage and dominate it.
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Appendix A
See Table A1.
Fig. 13. Evolution installation rates per MW of installed capacity in wind farms
with monopile foundations.
Fig. 14. Evolution of the installation rate for turbines mounted on monopiles,
all turbine ratings in a single data series.
Table 4
Average figures for the beginning and the end of the period under study, set
foundation plus turbine, and corresponding reduction.
Simple average Weighted average
Per turbine Per MW Per turbine Per MW
Sets in 7 MP-based wind farms
starting construction
2000–2003
9.52 4.59 7.58 3.67
Sets in 9 MP-based wind farms
starting construction
2016–2017
6.44 1.17 5.93 1.06
Reduction 32% 75% 22% 71%
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Table A1
Main wind farm features and installation days.
No Wind farm project No. of WT WT power (MW) WF capacity (MW) Type of foundation Year start installation Days/ foundation Days/ turbine Days/ set
1 Utgrunden 7 1.5 10.5 Monopile 2000 4.29 6.57 10.86
2 Middelgrunden 20 2 40 Gravity base 2000 3.00 3.00 6.00
3 Yttre Stengrund 5 2 10 Monopile 2001 11.00 3.60 14.60
4 Horns Rev 1 80 2 160 Monopile 2002 3.18 2.68 5.85
5 Rodsand 1 72 2.3 165.6 Gravity base 2002 5.42 1.10 6.52
6 Samso 10 2.3 23 Monopile 2002 3.67 3.00 6.67
7 North Hoyle 30 2 60 Monopile 2003 5.23 7.33 12.57
8 Arklow Bank I 7 3.6 25.2 Monopile 2003 6.57 4.86 11.43
9 Scroby Sands 30 2 60 Monopile 2003 2.60 2.07 4.67
10 Kentish Flats 30 3 90 Monopile 2004 1.97 3.80 5.77
11 Barrow 30 3 90 Monopile 2005 5.97 5.00 10.97
12 Lillgrund 48 2.3 110.4 Gravity base 2006 8.56 1.54 10.10
13 OWEZ 36 3 108 Monopile 2006 3.25 2.39 5.64
14 Burbo Bank 25 3.6 90 Monopile 2006 2.24 1.60 3.84
15 Beatrice pilot 2 5 10 Jacket 2006 8.50 30.00 38.50
16 Prinses Amalia 60 2 120 Monopile 2006 3.03 6.13 9.17
17 Lynn & Inner Dowsing 54 3.6 194.4 Monopile 2007 4.33 2.26 6.59
18 Robin Rigg 60 3 180 Monopile 2007 4.18 5.00 9.18
19 Thornton Bank I 6 5 30 Gravity base 2008 7.00 11.00 18.00
20 Rhyl Flats 25 3.6 90 Monopile 2008 3.96 7.60 11.56
21 Horns Rev 2 91 2.3 209.3 Monopile 2008 1.61 2.71 4.32
22 Gunfleet Sands I & II 48 3.6 172.8 Monopile 2008 2.39 4.58 6.97
23 Thanet 100 3 300 Monopile 2009 5.47 1.97 7.44
24 Rodsand II 90 2.3 207 Gravity base 2009 3.37 5.36 8.73
25 Alpha Ventus (T) 6 5 30 Tripod 2009 7.50 17.67 25.17
26 Alpha Ventus (J) 6 5 30 Jacket 2009 14.83 8.67 23.50
27 Sprogo 7 3 21 Gravity base 2009 2.00 2.86 4.86
28 Belwind 55 3 165 Monopile 2009 5.38 3.22 8.59
29 Greater Gabbard 140 3.6 504 Monopile 2009 3.69 2.78 6.47
30 Walney I 51 3.6 183.6 Monopile 2010 2.69 4.76 7.45
31 BARD Offshore I 80 5 400 Tripile 2010 14.09 26.63 40.71
32 EnBW Baltic 1 21 2.3 48.3 Monopile 2010 3.00 1.76 4.76
33 Sheringham Shoal 88 3.6 316.8 Monopile 2010 3.18 6.89 10.06
34 Ormonde 30 5.075 152.25 Jacket 2010 4.61 4.57 9.18
35 London Array 175 3.6 630 Monopile 2011 4.31 3.26 7.57
36 Lincs 75 3.6 270 Monopile 2011 5.93 3.61 9.55
37 Thornton Bank II 30 6.15 184.5 Jacket 2011 7.36 8.80 16.16
38 Walney II 51 3.6 183.6 Monopile 2011 3.94 4.25 8.20
39 Trianel Borkum 1 40 5 200 Tripod 2011 8.23 7.80 16.03
40 Anholt 111 3.6 399.6 Monopile 2011 2.81 4.37 7.18
41 Teesside 27 2.3 62.1 Monopile 2012 8.96 5.52 14.48
42 Thornton Bank III 18 6.15 110.7 Jacket 2012 6.52 12.78 19.30
43 Borkum Riffgat 30 3.775 113.25 Monopile 2012 2.97 2.83 5.80
44 Gwynt y Mor 160 3.6 576 Monopile 2012 5.02 5.02 10.04
45 Karehamn 16 3 48 Gravity base 2012 4.00 5.31 9.31
46 Meerwind 80 3.6 288 Monopile 2012 6.36 6.49 12.85
47 Global Tech I 80 5 400 Tripod 2012 6.14 9.30 15.44
48 Gunfleet Sands III 2 6 12 Monopile 2012 6.00 6.50 12.50
49 Nordsee Ost 48 6.15 295.2 Jacket 2012 9.24 7.69 16.93
50 Belwind Haliade prot. 1 6 6 Jacket 2013 0.00 44.00 44.00
51 Dan Tysk 80 3.6 288 Monopile 2013 3.86 1.90 5.76
52 Northwind 72 3 216 Monopile 2013 2.07 3.29 5.36
53 West of Duddon Sands 108 3.6 388.8 Monopile 2013 2.16 2.32 4.48
54 EnBW Baltic II (J) 41 3.6 147.6 Jacket (3 legs) 2013 10.00 3.81 13.81
55 Humber Gateway 73 3 219 Monopile 2013 3.45 3.79 7.25
56 EnBW Baltic II (MP) 39 3.6 140.4 Monopile 2013 5.26 3.81 9.07
57 Amrumbank West 80 3.775 302 Monopile 2014 4.58 2.69 7.26
58 Borkum Riffgrund 1 78 4 312 Monopile 2014 2.48 2.68 5.16
59 Westermost Rough 35 6 210 Monopile 2014 2.66 6.66 9.31
60 Butendiek 80 3.6 288 Monopile 2014 2.79 3.41 6.20
61 Luchterduinen 43 3 129 Monopile 2014 1.84 1.51 3.35
62 Westermeerwind 48 3 144 Monopile 2015 1.44 3.69 5.13
63 Gode Wind I & II 97 6 582 Monopile 2015 1.63 2.97 4.60
64 Kentish Flats Extension 15 3.3 49.5 Monopile 2015 1.47 3.80 5.27
65 Gemini 150 4 600 Monopile 2015 1.43 2.52 3.95
66 Sandbank 72 4 288 Monopile 2015 2.64 2.50 5.14
67 Nordsee One 54 6.15 332.1 Monopile 2015 2.33 3.76 6.09
68 Rampion 116 3.45 400.2 Monopile 2016 2.86 2.55 5.41
69 Veja Mate 67 6 402 Monopile 2016 3.91 3.34 7.25
70 Dudgeon 67 6 402 Monopile 2016 1.84 3.63 5.46
71 Wikinger 70 5 350 Jacket 2016 7.04 3.99 11.03
72 Nordergrunde 18 6.15 110.7 Monopile 2016 4.39 7.28 11.67
73 Nobelwind 50 3.3 165 Monopile 2016 2.49 3.20 5.69
74 Burbo Bank Extension 32 8 256 Monopile 2016 1.66 3.96 5.62
(continued on next page)
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Appendix B
See Table B1.
Table A1 (continued)
No Wind farm project No. of WT WT power (MW) WF capacity (MW) Type of foundation Year start installation Days/ foundation Days/ turbine Days/ set
75 Race Bank 91 6.3 573.3 MP 2016 2.23 2.55 4.78
76 Galloper 56 6.3 352.8 MP 2016 1.64 5.41 7.05
77 Walney 3 40 8.25 330 MP 2017 2.51 2.48 4.98
78 Walney 4 47 7 329 MP 2017 2.51
79 Ajos 8 3.3 26.4 Gravity 2017 2.70 1.50 4.20
80 Tahkoluoto 10 4.2 42 Gravity 2017 2.40 1.50 3.90
81 Blyth Demonstration 5 8.3 41.5 Gravity 2017 8.00 3.00 11.00
82 Hywind Scotland 5 6 30 Spar floater 2017 1.87 1.87
83 Rentel 42 7.35 308.7 MP 2017 1.33
84 Arkona 60 6.417 385 MP 2017 2.40
85 Nissum Bredning 4 7 28 Gravity 2017 14.75 13.25 28.00
86 Aberdeen (EOWDC) 11 8.4 93.2 SBJ 2018
Notes:
– Experimental wind farms or prototype installations are coloured red and underlined.
– Wind farms installed as part of a single project (Gunfleet Sands I&II, Lynn & Inner Dowsing, and Gode Wind I&II) are counted as a single project. Wind farms
installing more than one type of foundation (Alpha Ventus and EnBW Baltic II) are treated as two different projects.
– The table does not reflect which wind farms used tugs for floating the monopiles to site (with the consequent time savings) or barges to move other elements
(e.g. jackets) to site.
Table B1
Wind farm installation dates and vessels.
No. Name Foundation installation Turbine installation
Start End Vessels Start End Vessels
1 Utgrunden I 01.09.00 30.09.00 Wind 16.09.00 31.10.00 Wind
2 Middelgrunden 01.10.00 30.11.00 Eide Barge 5 01.11.00 31.12.00 MEB-JB1
3 Yttre Stengrund 01.05.01 25.06.01 Excalibur 15.06.01 15.07.01 MEB-JB1
4 Horns Rev 1 30.03.02 03.08.02 Buzzard, Wind 07.05.02 21.08.02 Sea Energy, Sea Power
5 Rodsand 1 01.06.02 01.07.03 Eide Barge 5 09.05.03 27.07.03 Sea Energy
6 Samso 04.10.02 05.11.02 Vagant 10.12.02 03.01.03 Vagant
7 North Hoyle 07.04.03 15.08.03 Excalibur, The Wind 03.08.03 15.03.04 MEB-JB1, Excalibur, Resolution
8 Arklow Bank I 16.07.03 31.08.03 Sea Jack 01.09.03 05.10.03 Sea Jack
9 Scroby Sands 20.10.03 06.01.04 Sea Jack 25.03.04 01.06.04 Sea Energy, Excalibur
10 Kentish Flats 22.08.04 19.10.04 Resolution 01.05.05 22.08.05 Sea Energy
11 Barrow 15.05.05 15.11.05 Resolution 01.12.05 30.04.06 Resolution
12 Lillgrund 11.01.06 26.02.07 Eide Barge 5 03.08.07 16.10.07 Sea Power
13 OWEZ 03.04.06 28.07.06 Svanen 02.06.06 26.08.06 Sea Energy
14 Burbo Bank 05.06.06 30.07.06 Sea Jack 20.05.07 29.06.07 Sea Jack
15 Beatrice Pilot 15.07.06 31.07.06 Rambiz 01.07.07 31.07.07 Rambiz
16 Prinses Amalia / Q7 22.09.06 26.03.07 Sea Jack 16.05.07 16.11.07 Sea Jack, Sea Energy
17 Lynn & Inner Dowsing 15.04.07 05.12.07 Resolution 15.03.08 15.07.08 Resolution
18 Robin Rigg 15.09.07 09.01.09 Resolution 04.11.08 31.08.09 Sea Worker, Sea Energy
19 Thornton Bank I 26.04.08 06.06.08 Rambiz 16.07.08 20.09.08 Buzzard
20 Rhyl Flats 29.04.08 05.08.08 Svanen 03.04.09 10.10.09 Lisa A
21 Horns Rev 2 13.05.08 07.10.08 Sea Jack 15.03.09 14.11.09 Sea Power
22 Gunfleet Sands I & II 14.10.08 31.12.08 Svanen, Excalibur 24.03.09 31.01.10 Sea Worker, KS Titan
23 Thanet 15.03.09 31.03.10 Sea Jacks, Resolution 09.12.09 24.06.10 Resolution
24 Rodsand II 01.04.09 01.02.10 Eide Barge 5 20.03.09 15.07.10 Sea Power
25 Alpha Ventus 17.04.09 01.06.09 Odin, JB114 02.06.09 16.09.09 Taklift 4,
26 Alpha Ventus 01.09.09 07.09.09 Buzzard, JB115, Thialf 25.09.09 16.11.09 Thialf, Buzzad
27 Sprogo 01.09.09 15.09.09 16.10.09 05.11.09 Sea Energy
28 Belwind 02.09.09 16.02.10 Svanen, JB114 26.03.10 16.09.10 JB114, JB115
29 Greater Gabbard 08.10.09 08.09.10 Stanislav Yudin, Javelin, Leviathan, 09.05.10 21.03.12 Leviathan, Sea Jack, Kraken,
30 Walney 1 02.04.10 17.08.10 Goliath, Vagant 10.07.10 24.01.11 Kraken, Sea Worker
31 BARD Offshore I 07.04.10 08.05.13 Wind Lift I, 02.12.10 01.08.13 Brave Tern; Thor; JB115; JB117
32 EnBW Baltic 1 05.05.10 10.07.10 Sea Worker 27.07.10 02.09.10 Sea Power
33 Sheringham Shoal 25.06.10 21.08.11 Svanen, Oleg Strashnov 08.06.11 10.07.12 Endeavour; Leviathan
34 Ormonde 22.07.10 24.10.10 Buzzard, Rambiz 17.03.11 01.08.11 Sea Jack
35 London Array 01.03.11 19.10.12 Sea Worker, Adventure, Svanen, Sea
Jack
27.01.12 29.12.12 Discovery, Sea Worker, Sea Jack
36 Lincs 29.03.11 15.06.12 Resolution, JB114 04.07.12 31.03.13 Resolution
37 Thornton Bank II 06.04.11 28.09.11 Buzzard, Rambiz 18.03.12 27.07.12 Neptune, Vagant
38 Walney 2 07.04.11 06.08.11 Svanen, Goliath 15.05.11 26.09.11 Leviathan, Kraken
39 Trianel Windpark Borkum 1 (40) 01.09.11 24.04.13 Goliath, Oleg Strashnov, Stanislav
Yudin
24.07.13 01.06.14 Adventure
(continued on next page)
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Table B1 (continued)
No. Name Foundation installation Turbine installation
Start End Vessels Start End Vessels
40 Anholt 30.12.11 27.07.12 Svanen, Javelin 31.08.12 19.05.13 Sea Power, Sea Worker, Sea Installer, Sea
Jack
41 Teesside 06.02.12 01.12.12 Sea Jacks, JB114 06.01.13 02.06.13 Adventure
42 Thornton Bank III 02.03.12 29.05.12 Buzzard, Rambiz 11.03.13 03.07.13 Goliath, Vagant
43 Borkum Riffgat 10.06.12 07.09.12 Oleg Strashnov 25.04.13 18.07.13 Bold Tern
44 Gwynt y Mor 05.08.12 23.04.14 Stanislav Yudin, Friedrich Ernestine 29.04.13 28.06.14 Sea Jack, Sea Worker
45 Karehamn 29.08.12 01.11.12 Rambiz 01.05.13 25.07.13 Discovery
46 Meerwind 03.09.12 29.06.13 Zaratan, Leviathan, Oleg Strashnov 17.07.13 03.04.14 Zaratan, Leviathan
47 Global Tech I 09.09.12 01.01.14 Innovation, Stanislav Yudin 22.08.13 29.08.14 Thor, Brave Tern, Vidar, HGO Innovation
48 Gunfleet Sands III 17.09.12 29.09.12 Ballast Nedam 03.01.13 16.01.13 Sea Installer
49 Nordsee Ost 16.12.12 14.03.14 Victoria Mathias 19.05.14 27.12.14 Victoria Mathias, Friedrich Ernestine
50 Belwind Haliade Prototype 02.01.13 Pacific Osprey 07.10.13 17.11.13 Bold Tern
51 Dan Tysk 07.02.13 13.12.13 Seafox 5 28.03.14 27.08.14 Pacific Osprey
52 Northwind 11.04.13 09.09.13 Neptune 20.07.13 29.03.14 Resolution, Neptune
53 West of Duddon Sands 16.05.13 26.10.13 Pacific Orca, Sea Installer 25.09.13 03.06.14 Sea Installer
54 EnBW Baltic II 16.08.13 26.01.15 Goliath, Taklift 4 11.08.14 11.06.15 Vidar
55 Humber Gateway 19.08.13 05.01.15 Resolution, Discovery 20.07.14 23.04.15 Resolution
56 EnBW Baltic II 01.10.13 07.11.14 Svanen Vidar
57 Amrumbank West 05.01.14 24.08.15 Svanen, Discovery 05.02.15 08.09.15 Adventure
58 Borkum Riffgrund 1 19.01.14 29.07.14 Pacific Orca 25.10.14 22.05.15 Sea Installer
59 Westermost Rough 22.02.14 26.05.14 Innovation 06.08.14 27.03.15 Sea Challenger
60 Butendiek 29.03.14 18.09.14 Svanen, Javelin 12.09.14 12.06.15 Bold Tern
61 Luchterduinen 30.07.14 17.10.14 Aeolus 06.04.15 10.06.15 Aeolus
62 Westermeerwind 15.03.15 23.05.15 Crane on a barge, 06.09.15 01.03.16 De Schelde
63 Gode Wind I & II 11.04.15 16.09.15 Innovation 05.08.15 19.05.16 Sea Challenger
64 Kentish Flats Extension 01.05.15 23.05.15 Neptune 14.06.15 10.08.15 Neptune
65 Gemini 01.07.15 17.10.15 Aeolus, Pacific Osprey 12.02.16 23.08.16 Aeolus, Pacific Osprey
66 Sandbank 06.08.15 12.02.16 Pacific Orca 25.07.16 21.01.17 Adventure
67 Nordsee One 13.12.15 17.04.16 Innovation 03.03.17 22.09.17 Victoria Matthias
68 Rampion 25.01.16 08.11.16 Pacific Orca, Discovery 07.03.17 20.09.17 Discovery, Adventure
69 Veja Mate 31.03.16 26.10.16 Scylla, Zaratan 07.01.17 30.05.17 Bold Tern, Scylla
70 Dudgeon 02.04.16 03.08.16 Olev Strashnov 05.01.17 05.09.17 Sea Installer
71 Wikinger 20.04.16 02.01.17 Giant 7, Taklift 4 16.01.17 22.10.17 Brave Tern
72 Nordergrunde 03.05.16 21.07.16 Victoria Matthias 12.08.16 21.12.16 Victoria Matthias
73 Nobelwind 18.05.16 22.09.16 Vole au Vent 25.10.16 03.04.17 Vole au vent
74 Burbo Bank Extension 29.05.16 21.07.16 Svanen 06.09.16 14.12.16 Sea Installer
75 Race Bank 28.06.16 22.01.17 Innovation, Neptune 30.04.17 18.12.17 Sea Challenger
76 Galloper 26.12.16 28.03.17 Innovation 14.05.17 22.12.17 Pacific Orca, Bold Tern
77 Walney 3 30.03.17 15.08.17 Aeolus, Svanen 03.08.17 10.11.17 Scylla
78 Walney 4 30.03.17 15.08.17 Aeolus, Svanen 28.12.17 Scylla
79 Ajos 15.05.17 11.06.17 Vole au Vent 18.06.17 03.07.17 Vole au Vent
80 Pori Tahkoluoto 19.05.17 12.06.17 Vole au Vent 18.06.17 03.07.17 Vole au Vent
81 Blyth Demonstration 11.07.17 20.08.17 Tugs 13.09.17 28.09.17 Vole au Vent
82 Hywind Scotland 19.07.17 19.07.17 16.08.17 Tugs
83 Rentel 20.07.17 14.09.17 Innovation Apollo
84 Arkona 22.08.17 13.01.18 Fairplayer, Svanen Sea Challenger
85 Nissum Bredning 20.09.17 17.12.17 Crane, Matador 3 13.11.17 05.01.18 Crane on a barge
86 Aberdeen (EOWDC) 23.03.18 Asian Hercules III 06.04.18 Pacific Orca
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